REVGRAVY · STANDARD OPERATING PROCEDURE

Starting a New Client

How to put a new Marketing Hub client live on HubSpot Work, jam sessions and Supered: the prep, the launch meeting, Day 0, and the first two weeks.

Day 0 · Thu Nov 5, 2026 | 90 days | Marketing Hub Pro

Version
1.0 · November 2026

Companion to
Customer Onboarding SOP v1.0

Owner
RevGravy Operations

What good looks like

BY THE END OF THE LAUNCH MEETING

The client is live in HubSpot Work, everyone knows the plan for the first ten days, and every open decision has an owner and a date.

The meeting is done when

The client is live in HubSpot Work
The Customers row is complete, Create tasks has run, and 74 tasks show with the right dates.

The launch scope is agreed
What we use from day one, what we do by hand for this client, and what waits.

The call rhythm is set
Weekly jam day and time, the kickoff jam window, and MBR dates.

Supered has a job list
Who posts the welcome, the weekly update and delivery videos, and who owns the config templates.

Agents are on
The ones that help from day one are switched on.

Progress measures are written
Names, where the baseline comes from, and a target, even if the numbers come later.

Every open item has an owner and a date
Nothing leaves the meeting as "we'll figure it out".

Two weeks later, on Fri Nov 20

- [ ] **Access and intake are in** By Day 7 (Thu Nov 12).
- [ ] **The kickoff jam has happened** Between Day 5 and Day 10 (Tue Nov 10 – Sun Nov 15).
- [ ] **The first weekly update is posted** In Supered on Fri Nov 13.
- [ ] **The first weekly jam has happened** In the week of Nov 16.
- [ ] **Health is On track** With no P1–P3 task overdue.

Chapter 07 has the measures we'll use to judge the new way of working at the two-week check-in.

02 · BEFORE THE MEETING

Prep, in order

About an hour. Each step says where to go in HubSpot Work and what to check before moving on.

01 Paste the fix-up prompt

HubSpot Work › Client Onboarding › chat. Paste hubspot-work-fix-prompt.txt and approve the plan.

- [ ] Onboarding Library shows 58 tasks.
- [ ] Customers has Products purchased, Create tasks and Tasks created for.
- [ ] Agent schedules show Bogotá time.

02 Build the missing agents

HubSpot Work › Agents › New agent. For each, start from the named sample or a blank agent and paste its prompt from hubspot-work-agent-prompts.md.

- [ ] Onboarding Task Generator (sample: Auto-create customer onboarding).
- [ ] Weekly Update Drafter (sample: Weekly stakeholder updates).
- [ ] Request Triage (sample: Auto-route requests).

03 Fill the client's Customers row

Onboarding Portfolio › Customers › the row starting Nov 5.

- [ ] Products purchased = Marketing Hub Onboarding.
- [ ] Program length = 90, Start date = Nov 5, Hub tiers = Marketing Pro.
- [ ] Architect, Company and Deal filled.
- [ ] Progress measures: 0.1, 1.1, 1.2, 1.3, with baseline 'to measure in the audit' and a target if Phil has one.
- [ ] Leave Create tasks unticked. You'll tick it in the meeting.

04 Share the workspace

Share on the Client Onboarding workspace.

- [ ] Phil and the Architect can open both projects.

05 Set up the jam board

Duplicate the sales FigJam for this client.

- [ ] Sections: Goal, Progress measures, This week, Decisions, Not now.
- [ ] Link saved in the Customers row's FigJam link.

06

Draft the welcome pieces

Use the drafts in Appendix A.

- [ ] Welcome email, ready to send.
- [ ] "How we work" Supered announcement, ready to post.

Bring to the meeting: the Customer Onboarding SOP, this guide with the decision log (chapter 04) printed or open, and HubSpot Work open on the client's Customers row.

45 minutes, six blocks

Keep to the blocks. Each one has a goal, what to do on screen, what to check before moving on, and what to do if it goes sideways. Write every decision in the log as you go.

0–5 min — Put the client live

See the tasks appear.

DO

- Open Onboarding Portfolio › Customers and show the client's row.
- Tick Create tasks.
- Open Customer Task › By customer and filter to the client.

CHECK BEFORE MOVING ON

- [ ] 74 tasks appear (Core + Marketing Hub).
- [ ] 4.11 is due Dec 5, 8.05 is due Feb 3, 2027; P0 tasks have no date.
- [ ] Tasks created for = Marketing Hub Onboarding; Create tasks unticked itself.

If it goes sideways If no tasks appear within 15 minutes, move on. Ops copies them by hand after the meeting.

5–15 min — Agree the launch scope

Everyone knows what's real for this client.

DO

- Walk the three lists: use from day one, by hand for this client, after this client.
- Move anything that's in the wrong list.

CHECK BEFORE MOVING ON

- [ ] Decision log rows 1–2 filled.

If it goes sideways If something is in neither list, it waits until after this client.

15–25 min Set the jam rhythm

The calendar for the next 90 days is decided.

DO

- Pick the weekly jam day, time and length. Suggested: Thursday, 30 minutes, so the Friday update can summarize it.
- Confirm the kickoff jam is 30 minutes, between Nov 10 and Nov 15.
- Confirm the MBR jams: Fri Dec 4 (Day 30 is a Saturday) and Mon Jan 4.
- Agree the rule: every jam action item becomes a task or request in HubSpot Work the same day.

CHECK BEFORE MOVING ON

- [ ] Decision log rows 3–5 filled.

If it goes sideways If the day can't be fixed yet, the Architect proposes it to the client in the welcome email.

25–35 min Supered: announcements and templates

Supered has clear jobs and an owner.

DO

- Agree what Supered carries: the Action Plan, the welcome announcement, the Friday update, delivery videos.
- Ask which HubSpot config templates Supered holds today.
- Pick the first three templates to map to library tasks (candidates: 4.05 lifecycle stages, 4.10 baseline dashboard, MH-5.02 lead scoring and nurture).

CHECK BEFORE MOVING ON

- [ ] Decision log rows 6–7 filled.
- [ ] Template owner named.

If it goes sideways If no templates exist yet, build in the portal as usual and note which builds should become templates.

35–40 min Switch the agents on

The automation that helps from day one is running.

DO

- Resume: Task Generator, Handoff Brief, Delay Flagger, Portfolio Sync, Request Triage, Weekly Update Drafter.
- Leave What's Next Prep and KPI Snapshot as they are; they don't fire until January and February.

CHECK BEFORE MOVING ON

- [ ] Decision log row 8 filled.

If it goes sideways If one misbehaves later, pause just that one and keep going by hand.

40–45 min Close out this client's handoff

The Architect can start tomorrow without questions.

DO

- Confirm the progress measures and where each baseline will come from.
- List any missing pre-sale items and who fixes them.
- Confirm who sends the welcome (suggested: the Architect, today).

CHECK BEFORE MOVING ON

- [ ] Decision log rows 9–10 filled.
- [ ] Every row has an owner and a date.

If it goes sideways If a measure can't be agreed, leave it blank with an owner. Decide it at the handoff jam.

04 · DECISION LOG

Fill this in during the meeting

One row per decision. A row without an owner and a date isn't finished.

#	DECISION	WHAT WE CHOSE	OWNER	BY WHEN
1	Launch scope: anything moved between the three lists			
2	Welcome email: who sends it, and when			
3	Weekly jam: day, time, length			
4	Kickoff jam: length and date window			
5	Office hours: replaced by the weekly jam, yes or no			
6	Weekly update: Supered announcement, yes or no			
7	Supered config templates: owner and first three			
8	Agents switched on			
9	Progress measures: names, baseline source, target			
10	Missing pre-sale items: owner and fix date			
11				
12				
13				

05 · RIGHT AFTER THE MEETING

Day 0, same day

In this order, before the end of Thu Nov 5.

01 Send the welcome email

From the Architect, using Appendix A. Mark 1.03 Done.

Mark Done in HubSpot Work `1.03` Welcome email #1: welcome + Action Plan

02 Post the "How we work" announcement

In Supered, using Appendix A. It replaces welcome email #2 for this client.

Mark Done in HubSpot Work `1.08` Welcome email #2: how we work

03 Build the Supered Action Plan

Two to-dos for the client this week: grant HubSpot access, and answer the intake questions. Add the kickoff booking link.

Mark Done in HubSpot Work `1.04` Build the Supered Action Plan

04 Book the handoff jam

Phil and the Architect, 30 minutes, before Sun Nov 8 (use Monday Nov 9 because Day 3 is a Sunday).

05 Close the Day 0 tasks

Architect picked, customer added in HubSpot Work.

Mark Done in HubSpot Work `1.01` Pick the Architect `1.02` Add the customer in HubSpot Work

06 Send me the decision log

So the SOP, the library and the agent prompts get updated to match.

06 · THE FIRST TEN DAYS

What happens, and what to mark Done

Nov 5 Day 0	1:1. Client goes live. Welcome email and announcement out. Mark Done in HubSpot Work `1.01` Pick the Architect `1.02` Add the customer in HubSpot Work `1.03` Welcome email #1: welcome + Action Plan `1.04` Build the Supered Action Plan

Nov 6 – Nov 9 Days 1–4	Handoff jam (Phil + Architect): walk P0, record progress measures, mark P0 Done or send gaps back to Phil. Client works on access and intake. Chase on Monday Nov 9. Mark Done in HubSpot Work `1.05` Phil ↔ Architect handoff (30 min) `1.06` Set up progress measures `1.07` Office hours booking link `1.09` Kickoff booked
Nov 8 – Nov 12 Days 3–7	Portal audit and baseline numbers as soon as access works. Mark Done in HubSpot Work `2.01` HubSpot access granted `2.02` Intake form submitted `2.06` Portal audit `2.07` Baseline numbers
Nov 10 – Nov 13 Days 5–8	Kickoff jam (30 min). Book the weekly jam, MBR jams, what's next jam and final results jam. Send the recap within 24 hours. Mark Done in HubSpot Work `3.01` Kickoff agenda `3.02` Kickoff session (15 min) `3.03` Book MBRs and the 'what's next' call `3.04` Kickoff recap within 24h
Nov 13 Day 8	First Friday update posted in Supered.
Nov 16 – Nov 20 Days 11–15	First weekly jam. Foundations start (account, tracking, domains, email).

Dates to keep in mind. Thanksgiving is Day 21 (Thu Nov 26); avoid asking for sign-offs that week. MBR #1 is Fri Dec 4, because Day 30 is a Saturday. Christmas is Day 50 and New Year's Day is Day 57, so plan the what's next jam for the week of Jan 4.

07 · TWO-WEEK CHECK-IN

Fri Nov 20, 15 minutes

MEASURE	TARGET	WHERE TO SEE IT
Access and intake complete	By Day 7	Customer Task 2.01–2.04 Done
Kickoff jam held	By Day 10	Task 3.02 Done
Jam action items logged	Within 24 hours, every time	New tasks or requests dated the jam day
Friday update posted	Every week	Update rows marked Sent
Overdue tasks flagged	None overdue more than 3 days without a flag	Overdue view + Delay Flagger
Architect admin time	Noted each week	The Architect's own estimate

- [ ] Go through the measures above. Which were hit, which weren't, and why.
- [ ] Decide the next thing to automate. Suggested order: welcome email series, then the intake form, then Supered config templates.
- [ ] Decide whether the next client starts the same way, or with changes.

APPENDIX A

Ready-to-use drafts

Replace everything in {curly brackets}. Keep the tone plain and short.

Welcome email (from the Architect, Day 0)

> Subject: Welcome to RevGravy: here's how we start
>
> Hi {first name},
>
> Welcome aboard. I'm {Architect}, your Architect for the next 90 days. I'll lead the work and I'm your main contact.
>
> This week:
> 1. Your Action Plan is live in Supered: {Supered link}. It has two things for you: give us access to HubSpot, and answer a few intake questions. Together they take about 15 minutes.
> 2. Book our kickoff: a 30-minute working session on a shared board. Any slot from Tue Nov 10 to Fri Nov 13: {booking link}.
>
> After that, we meet every {Thursday} for 30 minutes, and you'll get a short update in Supered every Friday.
>
> Our goal together: {From→To goal}.
>
> If anything is urgent, reply to this email. I'll get back to you within one business day.
>
> {Architect}
> RevGravy

"How we work" Supered announcement (Day 0)

Title: How we'll work together

Where things live
- Supered: your Action Plan, our updates and short videos of what we build.
- Our shared board: every call is a working session on the same board, so decisions stay in one place.
- Email: anything urgent.

Our rhythm
- Every {Thursday}: a 30-minute working session.
- Every Friday: a short update here with what we did and why it matters, your numbers against where we started, anything we found, next week's plan, and your to-dos.
- Monthly reviews: around Dec 4 and Jan 4.

Requests
- Small extra requests (about 2 hours of work) are $250 each. We confirm the price before we start.
- If something we built breaks, we fix it within one business day at no charge.
- We reply to every other request within one business day.

AI
- We use AI to draft some updates. A person reviews everything before it reaches you.

Kickoff jam agenda (30 minutes)

MINUTES	ON THE BOARD
0–5	Introductions: the Architect, the team, the client's people and who decides what.
5–15	On the board: the From→To goal, the progress measures and the 90-day plan.
15–25	Missing items: access, intake answers, brand files. Each gets an owner and a date.
25–30	How we work: Thursday jams, Friday updates in Supered, MBRs, how to send a request.

Friday update (Supered announcement)

Title: Week of {date}

1. What we did, and why it matters: {two or three lines tied to the goal}
2. Your numbers: {progress measures vs baseline}
3. What we found: {anything outside the plan worth knowing}
4. Next week: {two or three lines}
5. Your to-dos: {items, with dates}